

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code:

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Open School						37.50									
2	School of Education						2.50									
3	School of Science & Technology						1.00									
4	School of Agriculture & Rural Development						1.00									
5	School of Business						7.50									
6	School of Social Science & Humanities & Languages						15.00									
7	Examination Division						70.00									
8	Student Support Services Division						1.00									
9	All Division (Except PPD & SSS Division) & Digital ID Card print						25.00									
10	Printing, Publishing & Distribution Division						8.00									
11	Display & Publicity of Study materials						0.50									
12	Emergency parts repairing and purchase for DTP Pool						1.00									
Total							170.00									

স্বাক্ষরিত
১৫/১১/২৫
১৫/১১/২৫

০৬/১১/২৫
১৫/১১/২৫

১৫/১১/২৫
১৫/১১/২৫

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU School of Education (B Ed,

M Ed & B M Ed program)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Printing Binding & Supplying of Text books for BM Ed program 1st semester.	Nos	12000					Planned Dates	07/9/25	10	11	12	13	14	15	16	17
								Actual Dates									
2	Printing Binding & Supplying Text books for BM Ed program 2nd semester.	Nos	12000,000	OTM/ PPR 2008	HOPE	GOB	2.5	Planned Dates	07/9/25	22/9/25	13/10/25	27/10/25	03/11/25	01/12/25	01/12/25	85	70
								Actual Dates		15	21	14	07	28			
3	Printing Binding & Supplying 05 kinds of Text books for MED program 1st semester.	Nos						Planned Dates									
								Actual Dates									
4	Printing Binding & Supplying 05 kinds of Text books for MED program 2nd semester.	Nos						Planned Dates									
								Actual Dates									

২০.৯.২০
 মোঃ জামিলুর রহমান
 প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

২০/৯/২০
 মোঃ সৈয়দ উদ্দিন মন্ডল
 প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

২০/৯/২০
 মোঃ হাসান জামানী
 প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University


Agency Department:


Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU School of Science & Technology (DCSA, MDMR, B.Sc in Computer Science and Other's Program)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Printing Binding & Supplying 8 kinds of Text books & Student Guide for DCSA program.	Nos						Planned Dates		--							
								Planned Days									
								Actual Dates									
2	Printing Binding & Supplying Hand book for BSc in Computer Science & Engineering program.	Nos		OTM/ PPR 2008	HOPE	GOB	1.00	Planned Dates	05/10/25	--	20/10/25	10/11/25	24/11/25	01/12/25	29/12/25	29/12/25	28/01/26
								Planned Days									
								Actual Dates									
3	Printing Binding & Supplying Handbook and Journal for MDMR program.	Nos	3000					Planned Dates		--	15	21	14	07	28	85	30
								Planned Days									
								Actual Dates									


 মোঃ ইদ্রিস উদ্দিন
 সিনিয়র পরিচালক
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।


 মোঃ ইদ্রিস উদ্দিন মন্ডল
 যুগ্ম-পরিচালক (মুদ্রণ)
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।


 মোঃ আমদ আলী
 পরিচালক
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU School of Agriculture & Rural Development (B Ag Ed & others program)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Printing Binding & Supplying 43 kinds of Text books for CLP program	Nos						Planned Dates	05/10/25	20/10/25	10/11/25	24/11/25	01/12/25	29/12/25	29/12/25	28/01/26	
2	Printing Binding & Supplying Hand book and Journal for B Ag Ed & others program	Nos		OTM/ PPR 2008	HOPE	GOB	1.00	Planned Dates	--	15	21	14	07	28	85	30	
3	Due bill payment for 2023-2024 financial year (Million Tk.5.00)							Actual Dates									

(Handwritten signature)
 মোঃ আনিসুল হাছান
 সচিবালয়
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

(Handwritten signature)
 মোঃ জিদ উদ্দিন মন্ডল
 মুখ্য-পরিচালক (মুদ্রণ)
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

(Handwritten signature)
 মোহাম্মদ আলী
 পরিচালক
 মুদ্রণ ও বিতরণ বিভাগ
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU School of Business (PGDM, MBA & others program)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Printing Binding & Supplying of Books for BBA and MBA program	Nos	40,000	OTM/ PPR 2008	HOPE	GOB	7.50	9	10	11	12	13	14	15	16	17
								Planned Dates 05/10/25	20/10/25	10/11/25	24/11/25	01/12/25	29/12/25	29/12/25	28/01/26	
2	Due bill payment for 2024-2025 financial year (Million Tk. 1.10)							Planned Dates								
								Planned Days	--	15	21	14	07	28	85	30
								Actual Dates								

(Signature)
মোঃ জামিলুল হক
সহকারী পরিচালক
প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
গাজীপুর-১৭০৫।

(Signature)
মোঃ হিদ উদ্দিন মন্ডল
মুদ্রণ-পরিচালক (মুদ্রণ)
প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
গাজীপুর-১৭০৫।

(Signature)
মোঃ আমান জামলী
সহকারী পরিচালক
প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU School of Social Science & Humanities & Languages (BA/BSS, BA (Hons), MA/MSS, CALP & others program)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Printing Binding & Supplying 4 kinds of Text books for BA/BSS program program	Nos	2,40,000					Planned Dates	07/9/25	--	22/9/25	13/10/25	27/10/25	03/11/25	01/12/25	01/12/25	09/02/26
								Planned Days	15		21	14	07	28			
								Actual Dates									
2	Printing Binding & Supplying kinds of Text books for BA/BSS program	Nos		OTM/ PPR 2008	HOPE	GOB	15.00	Planned Dates									
								Planned Days									
								Actual Dates									

Handwritten signature and date: 26.9.25
 মোঃ আব্দুল করিম
 সচিব, প্রোগ্রামিং ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

Handwritten signature and date: 26/9/25
 মোঃ ইদ উদ্দিন মন্ডল
 মুখ্য পরিচালক (মুদ্রণ)
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

Handwritten signature and date: 26/9/25
 মোঃ আমান আলী
 পরিচালক
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU Examination Division

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	Main Answer script (page-16) attached with OMR sheet and Main Answer script (page-16) without OMR sheet	Nos	16,00,000 & 1,00,000					Planned Dates	07/9/25	10	11	12	13	14	15	16	17
								Planned Days	--	15	21	14	28	85	70		
								Actual Dates									
2	Additional Answer script (page-08) Stich & Pin	Nos	28,00,000 & 3,00,000	OTM/ PPR 2008	HOPE	GOB	70.00	Planned Dates	07/9/25	22/9/25	13/10/25	27/10/25	03/11/25	01/12/25	01/12/25	09/02/26	
								Planned Days	--	15	21	14	28	85	70		
								Actual Dates									
3	Top Sheet	Nos	2,00,000					Planned Dates	07/9/25	22/9/25	13/10/25	27/10/25	03/11/25	01/12/25	01/12/25	09/02/26	
								Planned Days	--	15	21	14	28	85	70		
								Actual Dates									
5	Due bill payment for 2023-2024 financial year (Million Tk. 25.60)							Planned Dates									
								Actual Dates									

[Handwritten Signature]
মোঃ উদ্দিন উদ্দিন
প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
গাজীপুর-১৭০৫।

২৬/৯/২৫
মোঃ উদ্দিন উদ্দিন মতল
প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
গাজীপুর-১৭০৫।

[Handwritten Signature]

মোঃ আমান আলী
প্রোগ্রামার, মুদ্রণ ও বিতরণ বিভাগ
বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়, গাজীপুর-১৭০৫।
ফোন: ০১৩২-০৬৩১৯

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU All School & Division (Except PPD & SSS Division)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates								
1	BOU Bulletin, Envelop, Calendar, Diary, Annual report, Digital ID Card, Car Log book, Register book, Greetings Card, Leaflet Pad, etc	Nos	14,000	OTM/ PPR 2008	HOPE	GOB	25.00	9		10	11	12	13	14	15	16	17
								Planned Dates	Actual Dates	05/10/25	20/10/25	10/11/25	24/11/25	01/12/25	29/12/25	29/12/25	28/01/26
										--	15	21	14	07	28	85	30

Handwritten signature
 মোঃ আমিনুল রহমান
 সচিব/সিনিয়র পরিচালক
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

Handwritten signature
 মোঃ ইদ্রিস মন্ডল
 মুদ্রা-পরিচালক (মুদ্রণ)
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

Handwritten signature
 মোহাম্মদ আলী
 পরিচালক
 প্রকাশনা, মুদ্রণ ও বিতরণ বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়, গাজীপুর-১৭০৫।

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS FOR THE YEAR 2025-2026
Goods/Services/Works

Name of University: Bangladesh Open University

Agency Department:

Procuring Entity Name: Printing, Publishing & Distribution Division

Project / Program Name & Code: All printing materials of BOU Printing, Publishing & Distribution Division

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Methods & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process		Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	Carton, Register, Challan, Postal charge, Lever charge, Fuel charge (emergency) etc	Nos		OTM/ PPR 2008	HOPE	GOB	8.00		05/10/25	20/10/25	10/11/25	24/11/25	01/12/25	29/12/25	29/12/25	85	30
								Actual Dates									
2	Display & Publicity of Study materials		N/A				0.50										
3	Emergency parts repairing and purchase for DTP Pool		N/A				1.00										
Total							9.50										

[Signature]
 মোঃ আশরাফুল হক
 প্রকল্প-১ এর ও বিত্তন বিভাগ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

[Signature]
 মোঃ হাদ উদ্দিন মন্ডল
 মুখ্য-পরিচালক (সুদন)
 প্রকল্প-১, মুদ্রণ ও বিতরণ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।

[Signature]
 মোঃ আব্দুল আদী
 পরিচালক
 প্রকল্প-১, মুদ্রণ ও বিতরণ
 বাংলাদেশ উন্মুক্ত বিশ্ববিদ্যালয়
 গাজীপুর-১৭০৫।